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Mr. Jack R. Craig HRE-8J
United States Department of Energy

Feed Materials Production Center

P.0. Box 398705

Cincinnati, Ohio 45239-8705

RE: Phase VI Removal Actions
Dear Mr. Craig:

The United States Environmental Protection Agency (U.S. EPA) has completed its
review of the proposed Phase VI Removal Actions and the additional information
supporting the Phase VI Removal Actions, submitted by the United States
Department of Energy (U.S. DOE), pursuant to Section IX F.3 of the 1991
Amended Consent Agreement. U.S. EPA concurs with the actions proposed in the
Phase VI Removal Actions: a commitment to conduct RA 30 to mitigate seepage
from the South Field and Inactive Flyash Pile into the Great Miami

Aquifer (GMA); postpone the GMA removal in the South Field; and replace the
Facility Utilization Report with the Prioritization and Sequencing '
Report (PSR).

The PSR is part of the Operable Unit 3 Interim Remedial Design/Remedial Action
(RD/RA) work plan. The RD/RA work plan was reviewed and approved by U.S. EPA
knowing that the PSR document would define the schedules for submittal of
implementation plans for the various components in QU 3, based on a facility
utilization strategy. Once the PSR is approved the associated schedules
become final and enforceable under the 1991 Amended Consent Agreement. U.S.
DOE is not required to submit an annual PSR.

Please contact me at (312) 886-0992 if you have any questions.
Sincerely,

James A. Saric

Remedial Project Manager _ .
Technical Enforcement Section. #1 - L
RCRA Enforcement Branch AWy
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